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Tri-Party Agreement Milestones

Waste Site Remediation

Groundwater Remediation

216-T-18 Direct Push Planning

ERC Correlation SAP

ERC Correlation Field Work (3 Boreholes)

200-PW-1 Feasibility Study / Proposed Plan

PW-1 ROD Support to EPA

Operation and Maintenance of 200-PW-1 Soil Vapor Extraction System

ERC Correlation Field Work (2 Boreholes)

Direct Push Planning

Field Work

Field Work

216-T-5, T-6, T-7, T-15 & T-36(TBD) Direct Push Field Work

216-T-32 Field Work

216-T-19 Borehole Planning

RCRA Field Investigation (RFI) Report for Single Shell Tanks(SST)

Technology Screening Report for CMS

200-ZP-1 Feasibility Study / Proposed Plan

ZP-1 ROD Support to EPA

Drill 2 FY07 ZP-1 Wells - C5573(699-43-69) & C5574(699-45-69C)

Operation and Maintenance of 200-ZP-1 Pump and Treat

Re-evaluate CCL4 Inventory

Tank Farms General

M-015-00 Complete the RI/FS process for all Operable Units
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RL-30 FH Activity
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River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item
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Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required
CMS - Corrective Measures Study
DQO - Data Quality Objective
EPA - Environmental Protection Agency
ERC - Environmental Restoration Contractor
GPM - Gallons Per Minute
RCRA - Resource Conservation and Recovery Act
ROD - Record of Decision
SAP - Strategic Action Plan
SGE - Surface Geophysical Exploration

Integrated River Corridor Working Schedule Second Quarter 2008

Unfunded Activity

216-T-7 Borehole

216-T-3 Borehole

216-T-36 Borehole(TBD)

PFP Area

?

?

M-015-00

12/31/2011

Prepare National Solicitation for Ex-Situ Treatment Options for 200W Groundwater

Prepare Pre-Conceptual Design Document for final Treatment System

Prepare Functional and Operational Requirements Document for final Treatment System
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Upgrade 200-ZP-1 Treatment Building to 500 GPM

Groundwater Monitoring

Groundwater Monitoring

Aquifer Testing Planning

241-T-106 Interim Barrier Installation

T-Farm Direct Push / Boreholes

T Tank Farm Perfom SGE(3D)

Drill & Install 5 Deep Extraction Wells

Drill & Install 4 Deep Extraction Wells

Drill & Install 4 Deep Extraction Wells

Integrated River Corridor Working Schedule Second Quarter 2008

S&GRP\GRPMaster Sch\2008 Schedules\FY 2008 ZP-1 11x17.desZP-1 Region Groundwater Protection - Pg 2 of 2

T Area DQO - Phase 2

T Area SAP - Phase 2

Compile 299-W11-48, & W10-33(”T4”-”T5”) Results

Operation & Maintenance of T Area Pump & Treat from 299-W11-45 & W11-46

Tc-99 Drilling 299-W11-48, & W10-33(”T4”-”T5”) - Phase 1

Compile 299-W11-89(”T-6”) Results
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Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

Unfunded Activity

Groundwater Remediation

PFP Area (cont)

T Area

TX - TY Tank Farm Area

Hookup 5 Deep Extraction Wells - Pumping 500 GPM

Drill 3 Injection Wells

Drill 3 Injection Wells

Drill 3 Injection Wells

?

?

T-Farm Surface Barrier Baseline Monitoring Report(Prior to Barrier) - FY07

T-Farm Moisture Monitoring - FY08

?

Well to Well Surveys(SGE)

Implement 200-ZP-1 Tc-99 Treatability Test (Purolite Resin)

Report on Treatability Test Results

Drill FY07 ZP-1 Well C5572(299-W11-88) to Define Uranium Extent

Surface Surveys

Analysis

TX - TY Tank Farm Push Borehole

Issue SGE Report

Updated: February 21, 2008 02:15 PM

CMS - Corrective Measures Study
DQO - Data Quality Objective
ERC - Environmental Restoration Contractor
GPM - Gallons Per Minute
RCRA - Resource Conservation and Recovery Act
ROD - Record of Decision
SAP - Strategic Action Plan
SGE - Surface Geophysical Exploration

Aquifer Testing

Aquifer Testing Report

Tc-99 Drilling 299-W11-89(”T-6”) - Phase 2

T - Plant Area


